

RESOLUTION #14-95

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1
SUBMITTED BY BUD CONCRETE, INC. FOR
FY 2009 NJDOT MUNICIPAL AID – WOODBURY BIKEWAY – PHASE 2**

WHEREAS, the City of Woodbury entered into a Contract with Bud Concrete, Inc. hereinafter “Contractor” for the FY 2009 NJDOT Municipal Aid – Woodbury Bikeway Project-Phase 2, hereinafter “Project”; and

WHEREAS, various changes to the project have resulted in reduction in some and additions in other pay items as detailed on the attached Change Order #1; and

WHEREAS, the majority of such changes are as a result of having to realize and change from concrete to asphalt within the PSE&G easement at the insistence of PSE&G; and

WHEREAS, the Contractor is requesting the changes as described in the attached Change Order No. 1; and


WHEREAS, such changes have been reviewed and approved by the City Engineer as indicated on the attached Change Order No. 1 with Contractor; and

WHEREAS, the attached itemized additions and reductions result in a net increase of \$12,705.00 to the original price of \$104,732.00 for a total contract price of \$117,437.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Woodbury that the Mayor is hereby authorized to execute the attached Change Order No. 1.

ADOPTED at a regular meeting of the Mayor and City Council of the City of Woodbury held on May 13, 2014.

CITY OF WOODBURY

By: 
WILLIAM H. FLEMING, JR.
President of Council

ATTEST:


ROY A. DUFFIELD, Clerk