

RESOLUTION #17-122

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR
THE FRIEGHTLINER HOOK-LIFT CONTAINER TRUCK**

WHEREAS, the City of Woodbury entered into a contract with Robert H. Hoover & Sons, Inc. for a Freightliner Hook-lift Container Truck; and

WHEREAS, Change Order No. 1 is required to eliminate the Trash Collection Body, as set forth in the attached Change Order No. 1; and

WHEREAS, such deletions have been reviewed and approved by the City Engineer; and


WHEREAS, the attached itemized deductions result in a net decrease of \$59,887.00 to the original price of \$291,447.00 for a total contract price with Change Order No. 1 of \$231,560.00.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Woodbury that the Mayor is hereby authorized to execute the attached Change Order No. 1 to the contract with Robert H. Hoover & Sons, Inc. for a Freightliner Hook-lift Container Truck.

ADOPTED at a regular meeting of the Mayor and City Council of the City of Woodbury held on July 11, 2017.

CITY OF WOODBURY

By:


TRACEY PARKER,
President of Council

ATTEST:


Roy A. Duffield, City Clerk

Recorded vote:

Ayes (8): Tierney, McIlvaine, Johnson, Swanson, Fleming, O'Connor, Reddin, Parker

Absent (1): Carter

Nays, Abstentions: none

CONTRACT CHANGE ORDER
Administrative Data and Summary of Changes

No: 1 Date of Issuance: 6/14/2017
 PROJECT: Freightliner Hook-lift Container Truck FOR: Eliminate Trash Collection Body
 OWNER: City of Woodbury
 33 Delaware Street
 Woodbury, NJ 08096 Ordinance No: C-04-16-249-020
 (856)845-1300
 CONTRACTOR: Robert H. Hoover & Sons, Inc. ENGINEER: Federici & Akin, P.A.
 1504 Mainline Drive 307 Greentree Road
 Cinnaminson, NJ 08077 Sewell, NJ 08080
 (856) 773-4600 (856)589-1400
 CONTRACT FOR: Container Truck ENGINEER's Project No.: 16181

In accordance with the terms of the Contract, the following changes are made in the Construction Documents.
Description:

Eliminate the rear-loading 12.6 yard refuse collection truck body option from the contract for the Freightliner Hook-lift Container Truck. The subcontractor informed Public Works that the back end of the refuse container would be higher above ground level than standard trash trucks such that manually lifting and dumping trash cans could be very difficult and thereby not efficient or practical for use as a stand-by trash collection truck. Public Works thereby decided to eliminate this option from the Container Truck.

Purpose of Change Order:

This Change Order is required to decrease the Contract Amount by eliminating Alternate 'A' of the contract, the refuse collection truck body.

Attachments: (List documents supporting change)
 N/A

Revisions are shown on:
 N/A

CHANGE IN CONTRACT PRICE:			CHANGE IN CONTRACT TIME:	
Original Contract Price	\$ 291,447.00		Original Contract Time	270 Days
Previous Change Orders	0 to 0		Notice to Proceed	3/29/2017
Net change of Previous Change Orders	\$0.00	0.00 %	Net change from Previous Change Orders	0 Days
Contract Price prior to this Change Order	\$ 291,447.00		Contract Time Prior to Change Order	270 Days
Net Increase (Decrease) of this Change Order	(\$59,887.00)	-20.55 %	Net Increase (Decrease) of this Change Order	0 Days
Contract Price with all Approved Change Orders	\$ 231,560.00	79.45 %	Contract Time with all Approved Change Orders	270 Days
			Revised Date of Completion	12/23/2017

RECOMMENDED:

ACCEPTED:

APPROVED:

by Paul D. Breier City Engineer by [Signature] Contractor by [Signature] Mayor

CONTRACT CHANGE ORDER

Calculation of Net Increase / Decrease

No: 1

Date of Issuance: 6/14/2017

Project: Freightliner Hook-lift Container Truck	Engineer: Federici & Akin, PA
Owner: City of Woodbury	Municipality: City of Woodbury

To Contractor: **Robert H. Hoover & Sons, Inc.** Address: **1504 Mainline Drive** **Cinnaminson, NJ 08077**



Item No.	Description of Changes	Add'l Quant.	Unit	Unit Cost	DECREASE In Contract Price	INCREASE In Contract Price
A	Eliminate Alternate 'A' : Rear-loading Refuse Collection Truck Body	-1	LS	\$59,887.00	(\$59,887.00)	
TOTALS					(\$59,887.00)	\$0.00
NET CHANGE IN CONTRACT PRICE					=	(\$59,887.00)

JUSTIFICATION:

A: Bid documents submitted by the contractor show the price for Alternate 'A' as \$59,887.00.

LIST OF SUPPORTING DATA:

1. N/A
- 2.

Recommended:	 _____ City Engineer (Federici & Akin, PA)	7/7/17 _____ Date
Accepted:	 _____ Contractor (Robert H. Hoover & Sons, Inc.)	6/14/17 _____ Date
Approved:	 _____ Mayor (City of Woodbury)	6/12/17 _____ Date