

**RESOLUTION NO. 19-169**

**RESOLUTION OF THE CITY COUNCIL OF THE CITY OF WOODBURY  
AUTHORIZING THE NJDOT FINAL CHANGE ORDER FOR THE FY2018  
MUNICIPAL AID PROJECT – WEST CENTRE STREET MILLING & OVERLAY  
SOUTH DREXEL STREET TO SOUTH JACKSON STREET**

**WHEREAS**, the City of Woodbury (Woodbury), with its principal place of business at 33 Delaware Street, Woodbury, New Jersey 08096, entered into a contract with Landberg Construction, LLC of Dorothy, New Jersey for the FY2018 NJDOT Municipal Aid Project – West Centre Street Milling & Overlay – South Drexel Street to South Jackson Street, the “Project”, by Resolution #18-173 for the contract amount of \$308,576.82; and

**WHEREAS**, the Final Change Order is required to reconcile the final quantity and cost of the contract pay items based on completion of all work by the Contractor, as set forth in the attached Revised Final Change Order dated October 15, 2019; and

**WHEREAS**, the final contract price including the Final Change Order is \$354,382.37 resulting in an overall increase in the original contract price of 14.8%.


**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and Council of the City of Woodbury that:

1. Resolution No. 19-141 dated September 10, 2019 authorizing the original Final Change Order dated August 23, 2019 is hereby rescinded; and
2. The Mayor is hereby authorized to execute the attached Revised Final Change Order to the contract with Landberg Construction, LLC for the FY2018 NJDOT Municipal Aid Project – West Centre Street Milling & Overlay – South Drexel Street to South Jackson Street; and
3. The City Engineer is hereby directed to seek reimbursement from the NJDOT Grant for the remaining construction costs up to the permitted amounts.


**ADOPTED** at a regular meeting of the Mayor and City Council of the City of Woodbury on November 12, 2019.

**CITY OF WOODBURY**

By:

  
**WILLIAM FLEMING,**  
Council President Pro-Tempore

ATTEST:

  
**Daneen D. Fuss, City Clerk**

<b>Council Member</b>	<b>Ayes</b>	<b>Nays</b>	<b>Abstain</b>	<b>Absent</b>
Councilwoman Carter	✓			
Councilman Fleming	✓			
Councilman Hagerty				✓
Councilman Johnson				✓
Councilman McIlvaine	✓			
Councilwoman Miller	✓			
Councilwoman O'Connor	✓			
Councilwoman Tierney	✓			
Council President Parker				✓

**CERTIFICATION**

I, Daneen D. Fuss hereby certify that the foregoing Resolution was adopted by the City Council, of the City of Woodbury, in the County of Gloucester and State of New Jersey at a meeting held on **November 12, 2019** at the Municipal Building, 33 Delaware Street, Woodbury, New Jersey 08096.



Daneen D. Fuss  
Daneen D. Fuss, City Clerk

**CITY COUNCIL AGENDA ITEM #**

Meeting Date: Tuesday, November 12, 2019

Subject: FY2018 MA West Centre Street Milling & Overlay Project  
Resolution approving revised NJDOT Final Change Order Form SA-1 for Landberg Construction LLC

Submitted by: Erika Vardaxis

Date: 11/5/2019

Approved by: \_\_\_\_\_

Attachments: 1. NJDOT Change Order - Revised (2 pages, 4 copies)  
2. draft Resolution No. 19-168  
3. Asphalt Price Adjustment form

---

**RECOMMENDATION**

---

**PREVIOUS ACTION**

The NJDOT Change Order was originally approved on September 10th with Resolution No. 19-141.

---

**BACKGROUND**

The Asphalt Price Adjustment was corrected by Landberg Construction per NJDOT comment. Net increase of the contract amount was reduced by \$240.68.

---

**FISCAL IMPACT**

\$308,576.82	= Original Contract Amount
<u>\$45,805.55</u>	= net increase from Final C.O.
<b>\$354,382.37</b>	= amended Contract amount

---

**CONCURRENCES**

---

**ALTERNATIVES**