RESOLUTION NO. 18-129
RESOLUTION OF THE MAYOR AND COUNCIL OF THE CITY OF WOODBURY
AUTHORIZING CHANGE ORDER NO. 1 FOR THE 2017 WATER & SANITARY
SEWER IMPROVEMENTS PROJECT
WHEREAS, the City of Woodbury entered into a contract with Kline Construction Co.,
Inc. for the 2017 Water & Sanitary Sewer Improvements Project; and
WHEREAS, Change Order No. 1 is required to increase the Contract Amount to include
all the changes and extra work as directed by the City Engineer and as set forth in the attached
Change Order No. 1; and
WHEREAS, such additions have been reviewed and approved by the City Engineer; and
WHEREAS, the attached itemized additions result in a net increase of $12,561.45 to the
original price of $269,695.00 as modified by Change Order No. 1 for a total contract price with
Change Order No. | of $282,256.45 resulting in an overall increase in the original contract price
of 4.66%.
WHEREAS, the Chief Financial Officer has certified that funds are available for this
project.
NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City

of Woodbury that the Mayor is hereby authorized to execute the attached Change Order No. 1;

and




ADOPTED at a regular meeting of the Mayor and City Council of the City of Woodbury

held on July 10, 2018.

CITY OF WOOPRURY

By:

Tracey Parkes.Council President
ATTEST:

Yooy

Daneen Fuss
City Clerk

Council Member Ayes Nays Abstain | Absent

Councilwoman Carter
Councilman Fleming
Councilman Johnson
Councilman Mcllvaine
Councilwoman Miller
Councilwoman O’ Connor
Councilman Swanson
Councilwoman Tierney
Council President Parker
Mayor Floyd
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CERTIFICATION

I, Daneen D. Fuss hereby certify that the foregoing Resolution was adopted by the City Council, of the
City of Woodbury, in the County of Gloucester and State of New Jersey at a meeting held on July 10,
2018 at the Municipal Building, 33 Delaware Street, Woodbury, New Jersey 08096.

Douger g™

Daneen D. Fuss

City Clerk




