

**RESOLUTION #15-45**

**RESOLUTION AUTHORIZING CHANGE ORDER #2 FOR  
THE RENOVATIONS TO THE NEW WOODBURY POLICE STATION**

**WHEREAS**, the City of Woodbury entered into a contract with W.J. Gross, Inc. for the Renovation to the New Woodbury Police Station; and

**WHEREAS**, Change Order No. 2 is required to increase the Contract Amount to include all of the changes and extra work directed by the City Architect as set forth in the attached Change Order #2; and

**WHEREAS**, such additions have been reviewed and approved by the City Architect; and

**WHEREAS**, the attached itemized additions result in a net increase of \$5,030 to the original price of \$2,387,000 for a total contract price of \$2,630,370 with Change Orders 1 and 2 resulting in an increase in the original contract price of 10.19%.

**NOW, THEREFORE, BE IT RESOLVED** by the Mayor and City Council of the City of Woodbury that the Mayor is hereby authorized to execute the attached Change Order No. 2; and

**ADOPTED** at a regular meeting of the Mayor and City Council of the City of Woodbury held on January 13, 2015.

**CITY OF WOODBURY**

By:



**DAVID TROVATO,  
President of Council**

**ATTEST:**

  
\_\_\_\_\_  
Roy A. Duffield, City Clerk

Resol #15-45

**W.J. GROSS, INC**

**PROPOSED  
CHANGE ORDER**

495 Center Street  
Sewell, NJ 08080

Phone: 856-415-1712  
Fax: 856-415-1709

No. 2

**TITLE:** Proposed Change Order-Painting of Exposed  
Basement Ceiling **DATE:** 12/30/2014

**PROJECT:** Woodbury Police Station  
New Woodbury Police Station

**TO:** Attn: Robbie Conley  
ROBBIE CONLEY AIA  
596 Glassboro Road  
Woodbury Heights, NJ 08097  
Phone:856-845-7500 Fax:856-853-0528


**SUBMITTED:**  
**COMPLETED:**  
**REQUIRED:**

**DESCRIPTION**

Delete orginally specified sheetrock ceiling. Prep and paint existing steel ceiling and bar joist. Prep and paint all exposed piping, conduits, etc.

Num	Item	Description	Ref	Qty	Unit	Unit Price	Amount
1		Delete 5/8" sheetrock ceiling taped & spackled		117.000	Sheets	-60.00	-7,020.00
2		Credit for painting of sheetrock ceiling		0.000		0.00	-2,450.00
3		Add for prep of existing steel		0.000		0.00	3,900.00
4		Add for prep of exposed piping, conduits, etc.		0.000		0.00	2,600.00
5		Add for painting of exposed steel ceiling and bar joist		0.000		0.00	3,000.00
6		Add for painting of exposed piping, conduits, etc.		0.000		0.00	3,000.00
7		Additional labor for constructing walls to underside of deck and cutting around steel bar joist, etc.		0.000		0.00	2,000.00
						<b>Total:</b>	<b>\$5,030.00</b>

**APPROVAL**

By: 

By: \_\_\_\_\_

Date: 12/30/2014

Date: \_\_\_\_\_