RESOLUTION NO. 17-167

RESOLUTION OF THE MAYOR AND COUNCIL OF THE CITY OF WOODBURY AUTHORIZING CHANGE ORDER NO. 1 FOR THE LAVERTY CLUBHOUSE & CONCESSION BUILDING – BUILDING ASSEMBLY PROJECT

WHEREAS, the City of Woodbury entered into a contract with Whirl Corporation, Inc. for the Laverty Clubhouse & Concession Building - Building Assembly Project; and

WHEREAS, Change Order No. 1 is required to increase the Contract Amount to include all of the changes and extra work directed by the City Engineer as set forth in the attached Change Order No. 1; and

WHEREAS, such additions have been reviewed and approved by the City Engineer; and WHEREAS, the attached itemized additions result in a net increase of \$3,650.00 to the original price of \$153,125.00 as modified by Change Order No. 1 for a total contract price with Change Order No. 1 of \$156,775.00 resulting in an overall increase in the original contract price of 2.38%.

WHEREAS, the Chief Financial Officer has certified that funds are available for this project.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Woodbury that the Mayor is hereby authorized to execute the attached Change Order No. 1; and

ADOPTED at a regular meeting of the Mayor and City Council of the City of Woodbury held on October 24, 2017.

CITY OF WOODBURY

By:

Tracey Parker, Council President

ATTEST:

Daneen Fuss City Clerk

Council Member	Ayes	Nays	Abstain	Absent
Councilwoman Carter	V			
Councilman Fleming	V			
Councilman Johnson	V			
Councilman McIlvaine	V			
Councilwoman O'Connor	V			
Councilman Reddin				
Councilman Swanson				
Councilwoman Tierney	V			
Council President Parker	V		<u> </u>	
Mayor Floyd				

CERTIFICATION

I, Daneen D. Fuss hereby certify that the foregoing Resolution was adopted by the City Council, of the City of Woodbury, in the County of Gloucester and State of New Jersey at a meeting held on October 24, 2017 at the Municipal Building, 33 Delaware Street, Woodbury, New Jersey 08096.

Daneen D. Fuss City Clerk