

RESOLUTION NO. 18-127

**RESOLUTION OF THE MAYOR AND COUNCIL OF THE CITY OF WOODBURY
AUTHORIZING CHANGE ORDER NO. 1 FOR THE 2017 LOCAL ROADS
RESURFACING PROJECT**

WHEREAS, the City of Woodbury entered into a contract with Ricky Slade Construction, Inc. for the 2017 Local Roads Resurfacing Project; and

WHEREAS, Change Order No. 1 is required to increase the Contract Amount to include all the changes and extra work for repair to the drainage inlet on Hunter Street; as directed by the City Engineer and as set forth in the attached Change Order No. 1; and

WHEREAS, such additions have been reviewed and approved by the City Engineer; and

WHEREAS, the attached itemized additions result in a net increase of \$2,199.53 to the original price of \$213,888.00 as modified by Change Order No. 1 for a total contract price with Change Order No. 1 of \$216,087.53 resulting in an overall increase in the original contract price of 1.03%.


WHEREAS, the Chief Financial Officer has certified that funds are available for this project.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Council of the City of Woodbury that the Mayor is hereby authorized to execute the attached Change Order No. 1; and

ADOPTED at a regular meeting of the Mayor and City Council of the City of Woodbury held on July 10, 2018.

CITY OF WOODBURY

By:


Tracey Parker, Council President

ATTEST:



**Daneen Fuss
City Clerk**

Council Member	Ayes	Nays	Abstain	Absent
Councilwoman Carter	✓			
Councilman Fleming	✓			
Councilman Johnson	✓			
Councilman McIlvaine	✓			
Councilwoman Miller	✓			
Councilwoman O'Connor				✓
Councilman Swanson	✓			
Councilwoman Tierney	✓			
Council President Parker	✓			
Mayor Floyd				

CERTIFICATION

I, Daneen D. Fuss hereby certify that the foregoing Resolution was adopted by the City Council, of the City of Woodbury, in the County of Gloucester and State of New Jersey at a meeting held on **July 10, 2018** at the Municipal Building, 33 Delaware Street, Woodbury, New Jersey 08096.



**Daneen D. Fuss
City Clerk**